

### Woodland View S106 Project detail

Commitment	Amount	Index Linked Actual Payment	Payee	Received by Payee	Requested by HPC where applicable / other	Received by HPC	Project
Additional Early Years Provision	£34,488.00	N/K	ESCC	N/K	N/A	N/A	Contribution towards NEW NURSERY SCHOOL FACILITIES
Additional Primary School Provision	£123,120.00	N/K	ESCC	N/K	N/A	N/A	contribution towards ADDITIONAL PRIMARY SCHOOL FACILITIES
Footpaths Works	£27,000.00	£33,000.00	ESCC	yes - date unknown	Project brief agreed. Quotes for improvement works are being collated by HPC.		UPGRADING AND WIDENING OF FOOTWAY BETWEEN THE PROPERTY AND VILLAGE OF HERSTMONCEUX
Contribution for Rights of Way Improvements	£960.00	£1,187.00	ESCC	ESCC are using these funds to support the Parish Community Routes Programme			IMPROVING PUBLIC RIGHTS OF WAY
Offsite Play Space Commuted Sum (Index Linked)	£41,563.00	£50,918.51	WDC	10.09.2020	Play park layout agreed by public consultation Sept 2020. Contractor chosen, agreement signed. Funds requested from WDC 21.09.2020. Improvement works date awaited.	Awaited	Providing, maintaining and improving youth and adult recreational facilities in the area of the Parish of HMX

\* To be used by 10th anniversary of receipt of payment to ESCC or paid back to developer